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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 341 Date: 06-Jan-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 581

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 2 hours OT)
Date: 010614
Location: West of OTD building test area

Field Work –
The laborer removed a steel cut piece from TR 10 that was previously cut from the traffic plate. He also
vacuumed the area out. The laborer was also making lids to cover holes in traffic plate. He also helped
build another tent.

Workers installed end plate on TR 7 and installed fasteners on the dead end side. On TR 10, workers
were trying to unthread the nut behind the jacking beam with no success. Workers made a plate wrench to
have it fit a 4” diameter nut. After the nut was backed off the beam, VGO verified that there was not load
on the rod. They next hand tight the same nut and workers turned on the pump and jacked it to about 700
psi. The load was maintained and workers tighten nut with chain wrench. Then they removed the
pressure to zero. We did a water leak test by opening the valve from the water tank and pumping NaCl
solution into water chamber until the water was topped off. No leaks were observed.

Workers torched a larger hole in traffic plate for TR 9 and TR 8 in order to gain access to tighten nut in the
future. Workers brought some crane mats to the jobsite.

After lunch, workers had a hard time aligning the rod at TR 7 with the end plate at the dead end of the test
rig. They tried to loosen some of the bolts to raise the end plate in order that the test rod clears the end
plate. After trying to adjust the rod, workers ended up fully tensioning the bolts on the end plate.
Etching of the galvanizing completed about 3:50pm for TR 7.

We did the 1st load step for TR 10 and 2nd step for TR 11.

ABF engineer: K. Chen (6 hours regular hours)

Office Work -
I finalized diaries and attended staff meeting.

Equipment -
4 radios for 31 regular hours.
Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
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Hyster 155 Forklift for 4 regular hours.
110 kW Generator for 8 regular hours.
Gas Cutting Torch for 1 regular hour.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-two (22) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 7.00 0.00 0.00 7.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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